S0 UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Seattle, Washington 98101-3140

LNOHIYy
W agEnc

AN
AL ppoted

&

May 15, 2014

Reply to
Attn. of ECL-111

Loren Cohen

Point Ruston LLC

5219 N. Shirley St., Suite 100
Ruston, WA 98407

Re: Certificate of Completion for Phase 1 of the Point Ruston Remedial Action

Commencement Bay Nearshore Tideflats Superfund Site -- Second Amendment to the
Consent Decree, Civil Action Number C91-5528 B

Dear Mr. Cohen:

This letter provides Point Ruston with Certification of Completion for Phase 1 of the Remedial
Action. The activities which lead to this Certification of Completion and the areas covered by
this Certificate of Completion are described below:

Point Ruston requested that EPA provide Certification of Completion for Phase 1 of the Point
Ruston remediation as outlined in Paragraph 17 T (amending paragraph 65), of the referenced
Consent Decree.

The Consent Decree requires that Point Ruston complete required remediation of the Slag
Peninsula and the approximately 10.5 acres of Nearshore/Offshore Sediments within OU6 where
a sand/silt sediment cap is required. These activities have been completed, and EPA has
approved completion reports for these activities.

Because of the complexities of this project, Point Ruston has broken the project into a variety of
project elements for construction rather than one individual Phase as envisioned by the Consent
Decree. EPA is defining Phase 1 of the project to be the work reported in the documents below
which have been submitted and subsequently approved by EPA and shown on Figure 1.

e Final Construction Report Master Infrastructure Remedial Action (Hydrometrics,
August, 2013),

e Final Construction Report for Phase | Remedial Action (Hydrometrics, July, 2013), Final
Construction Report Waterwalk Phase - Waterwalk Construction Management , Plan
(CMP) Remedial Action (Hydrometrics, September, 2013),



e Final Construction Report 2011 Shoreline Armoring Remedial Action (Hydrometrics,
June 2012),

e Final Construction Report for Peninsula Park Remedial Action (Hydrometrics, March
2014).

Please let me know if you have any questions regarding this letter.

Sincerely,

Kevin Rochlin,
Project Manager
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